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Quarterly	  Report	  for	  July	  1,	  2016	  –	  September	  30,	  2016	  

	  
Quarter	  Accomplishments:	  

• Work	  with	  Tony	  on	  publishing	  [ongoing]	  
o Input4MIPs	  additions	  and	  correction	  [August]	  
o CMIP5	  replicas	  [ongoing]	  	  

• Globus	  training	  at	  workshop	  globus	  endpoint	  and	  site	  setup.	  	  CoG	  integration	  
on	  pcmdi11	  and	  some	  endpoint	  publications	  [September]	  

• Regularly	  held	  PWT	  meetings	  [ongoing]	  
• Publisher	  release	  (v3.1.0)	  with	  CMIP6	  requirements	  for	  global	  attributes	  and	  

CV	  checks;	  CMIP6	  test	  publishing	  [August]	  
• Node	  Manager	  testing	  in	  test-‐fed,	  with	  Nicolas	  [July]	  othes	  [September]	  
• Mentored	  Jason	  in	  ESGF/replication	  	  -‐	  checksum	  retrieval	  and	  processing	  for	  

publishing	  completed	  [September]	  
• Manual	  release	  upgrade	  of	  ESGF	  nodes	  at	  LLNL	  and	  ORNL	  [September]	  
• Community	  Machine	  Learning	  for	  ESGF	  whitepaper	  submitted	  [September]	  
• Tracking	  and	  Feedback	  design	  [September]	  

	  
Next	  Quarter’s	  Roadmap	  

• Mentor	  Jason	  in	  replication	  [ongoing]	  
• Mentor	  William	  in	  installer	  [ongoing]	  
• Supervising	  Tony	  in	  publishing	  CMIP5,	  input4MIPS,	  etc.	  [ongoing]	  
• Test	  publishing	  of	  OLCF	  publications	  for	  BaseJumper,	  coordinate	  additional	  

features	  and	  deployments	  [TBD]	  
• Coordinate	  CWT	  ESGF	  integration	  and	  cluster	  use	  [TBD]	  
• Tracking	  and	  Feedback	  design	  presentation	  [October]	  prototyping	  

[December]	  based	  on	  requirements	  	  
• Node	  Manager:	  

o Testing	  and	  deployment	  at	  additional	  test-‐fed	  sites	  [ongoing]	  
o Implement	  Secure	  communications	  [October]	  
o Design	  [November]	  and	  Implement	  [December]	  protocol	  for	  node	  

verification	  
o Production	  deployment	  possible	  [December]	  
o Integration	  into	  ESGF	  installer	  [November]	  
o Gather	  more	  experimental	  data	  [October]	  
o Paper	  draft	  [November]	  

• Install	  script,	  additional	  features,	  CMIP6	  project,	  and	  CV	  work	  refinement	  for	  
publisher	  [November]	  

• Setup	  working	  publication	  service	  for	  ACME	  at	  LLNL	  on	  pcmdi11	  [October]	  
aims3	  [November]	  

	  
	  



	  
Resources	  Required	  to	  Achieve	  Goals	  

• IWT	  lead	  support	  needed	  to	  push	  NM	  changes	  to	  esgf-‐intaller	  repo,	  
distribution	  servers	  

• Coordination	  with	  WGCM	  WIP	  on	  tracking	  and	  feedback	  
• List-‐facet	  support	  needed	  in	  THREDDS	  for	  CMIP3-‐6	  publishing	  (Luca	  

coordinating	  with	  Unidata	  team)	  
• Coordination	  with	  Denis	  on	  CV	  API	  
• Jason	  available	  for	  replication	  work	  
• Sam	  has	  time	  to	  work	  on	  HPSS/BaseJumper	  

	  


